SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:23AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 913 Const Calendar Day: 460 Date: 07-Sep-2013  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 08:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 21-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activites

[]

ABF crews came to the site at 7:00 AM. Crews had to work on the skirt ring beam erection & work on
the skirt erection preparations ( CCO # 98 ). They started at 7:00 AM.

Obra , Carlos , Jacob , Jonathan , Lonny & Zack had to work on the skirt ring beams on the North tower
shaft . Crews had to set the top & bottom brackets , set the shims where is required , install , & snug the
permanent bolts . Crews had to prepare their tools , & equipments. They started at 7:15 AM.

Lonny & Carlos had to work inside the North tower shaft . Zack , Jacob , & Jonathan had to work on the
outside .

Obra had to work with all crews & he had to complete the shims, send the shims to the painters to blast
& paint .

In addition to that , Zack , Jacob , & Jonathan had to work on the skirt rods on the top of the pedestal .
They had to clean the rods , roll the nuts up , & wrap the lower part of the rods with 0.1 meter Denso tape .

In the afternoon , Zack continued to work on pedestal rods . Obra , Lonny , & Carlos had to tension the
bolts inside the West tower shaft .

Jacob & Jonathan had to tension the bolts on the North shear plate & in the West tower shaft ring
beams using the Enerpac high torque machine.

Crews had to snug , mark 1/2 turn , & tension the bolts . They started at 12:40 PM. Crews were done at
2:50 PM. Lonny left at 2:00 PM.

Jose A. Carlos, Froylan , Froylan Jr. , Jose A Jr. , Jose Avilos , Jose P. , Juan, & Rogelio had to work
on the top of the pedestal . Crews had to clean & roughen the remaining area on the top of the concrete ,
set the remaining shims , work on house keeping , & work on the water sump grating on the North side
(CCO # 79) . Crews had to prepare their tools & equipments . They were done at 7:15 AM.

Jose A, Juan, & Jose A Jr. had to work on the remaining shims . Crews had to clean the top of the
concrete & set the shims using 2 kind epoxy . They started at 7:15 AM. Crews were done at 10:00 AM.

After that , crews had to work on the side of the pedestal . They had to drill 22 mm.diameter holes X
0.3 meter for the reinforcing steel . They started on the North West pedestal at 11:00 AM.

Carlos , Froylan , Jose P, Froylan Jr ., & Rogelio had to work on the top of the pedestal . Crews had to
clean & roughen the remaining areas . They started at 7:15 AM.
In addition to that , crews had to work on house keeping , wrap the pedestal rods with Denso tape
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Jose Avilos continued to work on the water sump on the North side . He had to chip the concrete , set
the grating , & clean the area . He started at 7;15 AM. He was done at 10:00 AM. (CCO # 79)
After that , he joined the other crews on all other activities to the end of the shift .

Jose A., Froylan , Jose P. , Froylan Jr. , & Rogelio were called to work on other activities outside the
tower . Crews left at 10:20 PM. Jose A returned to the site at 11:30 AM.

Nick had to operate the crane . He had to fly the platforms materials from the trucks & set them on the
top of the footing box , fly & set the skip box for the labors to place the debris , & fly other materials from
the boat & set them in the site . Justin had to work with Nick on the rigging . He left at 10:00 AM.

Earl & Reggie had to work on the working platform on the North shear plate . Crews had to lay out for
the brackets , grind , clean , weld the brackets , & mount the platform . Crews started at 1:30 PM.

Tower crews were done at 2:45 PM. They had to wrap up their tools & equipments. Crews left at 3:00
PM.

Certified coating crews came to the site at 7:20 AM. Crews had to work on ( CCO # 98 ) . They had to
sand blast & paint the damaged areas on the ring beam strip on the East & South tower shafts & the South
shear plate & the back of the ring beam .

Tony , Francisco , Joel , Luis, & Rafael had to prepare their tools , equipments , & seal all the
openings. They were done at 9:30 AM.

Rafael & Luis started to blast at 9:45 AM. They were done at 11:30 AM.

After that , crews had to clean , mix the paint , paint the blasted areas , vacuum , & clean the site .
They started at 11:40 AM. Crews worked through the 10:00 AM. & lunch breakes . Certified crews were
done at 2:20 PM. They left at 2:30 PM.

Jeffery was on the site . He had to work with the painters . Check Jeffery 's report for the painters
detailed activities .

In the office , | had to work on my report . | was done at 3:30 PM.

04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 078 T-LO1-INE.O78 Tower Lift 01 Internal Paint Tower NE
CERTIFIED COATINGS COMPANY

CCO-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV

CCO0-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
CERTIFIED COATINGS COMPANY
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Job Name: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 913

Date: 07-Sep-2013

Saturday

CCO0-098 Bid Iltem: 001
AMERICAN BRIDGE/FLUOR, A JV

T-TSD-ALS.098

Tower Skirt Details

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer JNM JOSE PRADO 0.00 3.00 0.00 3.00 D
Ironworker JNM LONNY CANDELARIA 0.00 7.00 0.00 7.00 D
Ironworker APP JONATHAN CANITES 0.00 8.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 0.00 8.00 0.00 8.00 D
Ironworker JNM ZACURY SLIGER 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 0.00 8.00 0.00 8.00 |:|
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 0.00 3.00 0.00 3.00 D
Ironworker JNM JACOB MECHE 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 0.00 3.00 0.00 3.00 |:|
Operator JNM JUSTIN GARRETT 0.00 4.00 0.00 4.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 0.00 3.00 0.00 3.00 D
Semi-Skilled Laborer APP JR. FROYLAN RUIZ 0.00 3.00 0.00 3.00 |:|
Ironworker JNM CARLOS ALVERADO 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer APP JR. JOSE AVILA 0.00 8.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 0.00 8.00 0.00 8.00 D
Ironworker FOR EARL CLAYBORN 0.00 2.00 0.00 2.00 D
Welder APP Reggie Humphry 0.00 2.00 0.00 2.00 D
Semi-Skilled Laborer FOR JOSE AVILA 0.00 7.00 0.00 7.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
000747 Ringer No. 1 Barge No
800 0.00 000 0.0 []
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